
5/12/15 0945

Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Enviro,nmental Date: 5-1 1-2015 

DAILY WORK ORDER 
Branch; Federal Division/ Response Emergency and Rapid Response Service Group: 
WORK AUTHORIZED: 

Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
Task Order: 062 Date: 5.11 .2015 Time:1700 Date: 5.11 .2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 
Response Manager 1 1 Pick -up Truck 2 2 I 

Foreman 1 1 Generator 2 2 I 
Equipment Operator 0 0 Trash Pumps 0 0 I 

Truck Driver 1 1 I Utility Trailer 
-

1 1 I 
Laborer 3 3 

I Frac Tank w Liner 1 1 1 
Health and Safety Manager 0 0 I 

4,000 PSI Pressure 1 1 I Washer 
PERSONNEL OFF-SITE Open Top Roll Off 5 5 I 

Subcontract Manager 1 1 J Vacuum Truck Air Mover 1 ·1 

Transport and Disposal Coord 1 1 I Carbon Vapor Unit 0 0 

Field Cost Accountant 1 1 I 
I 

Skid Steer 1 1 
I Vacuum/OT Boxes 14 14 

I 
I I 

9,000 lb Overhead Lift 1 1 

Storage Trailer 1 1 
Myers (Bean} Pump 1 1 

I Air Compressor 1 1 I 

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-SPonS): 
I 

I 
The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Prompted Test 
America to compile the latest analytical reports. Continued to work with TIBM, Dynamic Rental and Triad on 
transportation issues. 
T&D Coordinator completed Sodium Nitrite profile. 
The crew continued pressure washing and cutting poly tanks, drums and totes. They cleaned the truck wash bays and 
lnreoared for the rain event. 
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Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(/nput for next DWOJ: 

Prepare for rain event. Continue sump cleaning and pressure washing of empty drums and totes. Set up and start 
removal of debris from the salvage tanker in the warehouse. Start removal of solids from the wastewater treatment 
area. 

Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set 
up procurements and track costs. 
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